
The Cocoa Fertilizer Initiative was established in 2012 with the 
goal of returning soil fertility to key cocoa growing regions in Côte 
d’Ivoire. Increased soil fertility translates into greater cocoa yields for 
farmers, thus enabling them to improve their livelihoods. By turning 
cocoa farming into a sustainable business, the Initiative supported 
Côte d’Ivoire’s local economy and sought to limit farm expansion 
and deforestation. The Initiative was funded by the World Cocoa 
Foundation (WCF), Le Conseil du Café-Cacao, and fertilizer suppliers, 
and was implemented in partnership with IDH, the Sustainable Trade 
Initiative (IDH). The Initiative, launched in Abidjan on November 
21, 2012, worked as a mainstream, public-private consortium of the 
cocoa industry, fertilizer industry, civil society organizations, and 
government. It collaborated closely with CocoaAction, a strategy set 
out by WCF to coordinate and align the cocoa sustainability efforts 
of the world’s largest cocoa and chocolate companies. CocoaAction 
aims to build a rejuvenated and economically viable cocoa sector 

that can compete with alternative crops and provide opportunities 
for no fewer than 200,000 cocoa farmers in Côte d’Ivoire by 2020. In 
the same way, the Initiative is an integral part of Côte d’Ivoire’s cocoa 
sector development plan, “Quantité, Qualité, Croissance (2QC).”

From 2014–2016, the Initiative placed emphasis on strengthening its 
partners’ experience and expertise to allow them to define a long-
term strategy for farmers to address soil fertility issues, and to begin 
using fertilizer on their cocoa tree farms. When the pilot phase of the 
Initiative came to an end, the strategic consultancy Global Challenge 
Corporation conducted an evaluation of the outcomes and impact of 
the Initiative’s activities, both at the farmer level and at the level of 
all the value chain partners involved. This publication draws heavily 
on the full evaluation report, and summarizes the key findings and 
recommendations.
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The evaluation focused on the following four key areas, and 
highlighted the Initiative’s effectiveness, efficiency, and impact:

• The evolution of the Company Action Plans and the partners’ 
distribution models

• The farmers’ and cooperatives’ views on the Company Action 
Plans.

• The link between the Initiative’s joint activities—projects funded 
with a common budget supported by all partners— and the 
Company Action Plans.

• The Initiative’s intervention logic and operational functioning.

To address the evaluation questions, Global Challenge Corporation 
collected and analyzed both qualitative and quantitative data. The 
consultancy gathered information through documentary review, 
interviews with key stakeholders, surveys of cooperatives and 
producers as well as visits to cocoa farms.

Number of interviewees covered by the “Cooperative Survey” and 
the “Producer Survey”

Methodology
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46 471
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In 2014, the participating cocoa and fertilizer industry partners 
committed to piloting different fertilizer distribution and payment 
models. The three models of fertilizer-for-beans, cash-and-carry, 
and credit were tested to understand how to further improve these 
models.

Over the period of the Initiative’s pilot phase, an important evolution 
was the increasing importance of savings as a precondition 
for fertilizer purchase. All value chain partners, many in close 
collaboration with the microfinance institution Advans, now promote 
the system where farmers save at least 20–30% of the fertilizer 
purchase price before putting the order through to the fertilizer 
supplier.

In parallel to testing different distribution models, a handful of 
companies also decided to pilot a coaching approach for a more 
intensive knowledge transfer. The coaching process would further 
assist and motivate the farmer in the correct implementation of GAP 
by guiding the farmer to use a farm development plan—this strategy 
was one among others introduced through coaching.

More detailed information is available for 2015. In that year, the 
industry partners facilitated the distribution of approximately 7,000 
MT of fertilizer to 10,000 farmers, accounting for approximately 10% 
of the Ivorian cocoa fertilizer market. Moreover, in the purchases 
made by cooperatives from fertilizer suppliers, about 80% of the 
fertilizer distribution was done through credit schemes, while the 
cash-and-carry model accounted for 20%.  

Findings on:

• The evolution of the Company Action Plans and the partners’ distribution models
• The farmers’ and cooperatives’ views on the Company Action Plans 

Beneficiary and non-beneficiary coops both sold fertilizer, but 
among the beneficiary coops, 60% said they were very satisfied by 
the fertilizer use, versus 33% among the non-beneficiary coops. At 
the same time, the study showed that most beneficiary coops were 
not satisfied with the fertilizer accessibility, while non-beneficiary 
coops were satisfied. This did not correlate with the population of 
farmers. Around 10% of farmers expressed dissatisfaction with the 
accessibility, purchasing, and payment mode and more than 40% of 
the beneficiary farmers reported they were very satisfied, versus 20% 
of the non-beneficiary farmers.

Half of the beneficiary coops—versus 1 out of 5 of the non-beneficiary 
coops—reported purchasing a bag of 50 kg 0-23-19 below the price 
of CFA 15,000. A similar trend was seen in purchases of Nitrabor. 
All beneficiary coops could purchase Nitrabor for less than CFA 
15,000 per bag, while all non-beneficiaries paid a higher price. In 
general, fertilizer is still regarded as too expensive by all cooperatives 
surveyed, and this is especially the case amongst non-beneficiary 
coops. Lack of financial resources is a reason that 71% of the non-
beneficiary farmers chose not to use fertilizer. Only 26% of the 
beneficiary farmers cited this as a reason for not using fertilizer. The 
quality of the fertilizer purchased is positively appreciated by the 
large majority of cooperatives and farmers, especially amongst 
beneficiary groups.

For the Initiative’s evaluation, cooperatives and farmers were 
surveyed to better understand their views on the activities 
implemented by the industry members. The two surveyed groups 
of beneficiaries and non-beneficiaries are similar in characteristics, 
and more than half of both beneficiary farmers and non-beneficiary 
farmers reported using fertilizer. Almost all farmers from both 
groups have expressed their interest in applying fertilizer during the 
upcoming three years.
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Findings on:

• The link between the joint activities 
and the Company Action Plans 

• The Initiative’s intervention logic and 
operational functioning

During its pilot phase, the Cocoa Fertilizer Initiative worked to 
address a number of key questions that were organized under three 
main pillars of activities. 

These activities, financed from the Initiative’s common budget, were 
to provide support to the on-the-ground activities implemented by 
the industry partners through their Company Action Plans.

The evaluation of the Initiative shows that there is a strong interaction 
between the Initiative’s joint activities and the priorities of the cocoa 
sector stakeholders. While there was no defined intervention logic 
at the start of the program, nor a comprehensive M&E system to 
monitor the progress, the Initiative has successfully convened all 
relevant actors in a permanent platform for an action-oriented and 
constructive dialogue. The value chain approach brought together a 
diverse group of (inter)national stakeholders, and this facilitated the 
transfer of knowledge as well as the strengthening of the capacities 
in the Ivorian cocoa sector. To name a few examples: Thanks to the 
harmonized manual—which integrated the various training materials 
into one system—there is a common understanding of the required 
content for training on GAP. And the AFAP risk-sharing mechanisms 
have deepened the industry members’ understanding of the risks and 
risk-mitigation strategies related to fertilizer distribution.

If the chronology of the various interventions had been better 
coordinated, the overall program would have produced stronger 
outcomes. Also, one of the stumbling blocks has been the failure to 
establish consensus on the recommendations on fertilizer formulas. 
Partners agreed that at this current state, the main achievement on 
this point is that there now is a better knowledge of the agro-climatic 
conditions in the Ivorian cocoa belt. For instance, there is greater 
clarity on the levels of soil acidity and on the pronounced regional 
need for nitrogen.

Several key lessons can be learned from the implementation of 
the Cocoa Fertilizer Initiative:

• The establishment of an inclusive, dynamic, and flexible 
governance system ensures, at all times, the adaptation to 
new problems and the mobilization of the stakeholders.

• Capacity building (training, coaching) of cooperatives 
and producers greatly contributes to improving the 
responsible adoption of fertilizer.

• The introduction of a financing system adapted to the 
economic and cultural situation of farmers increases the 
acquisition of fertilizer.

• The establishment and operation of a comprehensive 
system of routine monitoring and evaluation is useful to 
ensure the availability of information on performance 
indicators and to convey the effectiveness of the Initiative.

The evaluation concludes that, overall, the pilot phase of the 
Initiative has been satisfactory, considering the enthusiasm 
for fertilizers among all actors in the cocoa value chain. When 
the sector will move forward with this agenda, the following 
recommendations should be considered:

• Take into account issues related to plant nutrition when 
designing and implementing strategies on soil fertility.

• Capitalize on the research work done by CNRA on the 
soil mapping and on CIRAD’s work with 140 farmers 
on fertilizer monitoring and testing. Collaboration on 
methodology, composition of research teams, and 
sharing of results and conclusions can ultimately promote 
consensus on the recommendations for farmers.

• Define and implement a formal monitoring and evaluation 
system that also targets communication with and to 
the producers, the final beneficiaries of the numerous 
investments.

• Finalize and disseminate the accessible training tools 
(“Image Boxes”) for farmers.

• Promote coaching mechanism at the cooperative level 
and develop a procedure for this purpose (technical 
services, human and financial resources).

• Continue cooperatives’ capacity building; for example, 
by promoting acquisition of equipment for cooperatives 
in order to optimize the supply of fertilizer. Do this by 
strengthening the cooperatives’ relationship with banks 
and microfinance institutions. At the same time, promote 
competition in the agricultural credit market.

• Train cooperatives on the manufacture and use of organic 
fertilizer.

• Use AFAP’s experience and recommendations in 
identification, installation, training, and monitoring of 
independent agrodealers.

Recommendations 
from the Evaluation 



JOINT ACTIVITIES

Shipment of 10,000 MT of Teractiv to Abidjan Mar-13

CIRAD contracted Sep-13

AFAP contracted Mar-14

CNRA contracted Jun-14

Coaching prototype projects start Jan-15

Draft soil mapping report published Sep-15

Fertilizer Quick Scan published Oct-15

Final soil mapping report published Jun-16

Final CIRAD report published Dec-16

GOVERNANCE

Signature of Letter of Intent Nov-12

Supervisory Committee meeting May-14, Nov-14, Jun-15, Dec-15, Jun-16, Oct-16

Scientific Committee meeting (in-person) Aug-14, Apr-15, Oct-15, Jun-16

Country Committee meeting Nov-14, Feb-15, Nov-15, Jan-16, Jun-16, Oct-16, Nov-16, Jan-16

Scientific Committee visit to Côte d'Ivoire Apr-15

Progress field trip by IDH and Conseil May-16

COMMUNICATIONS

Fertilizer forum organized in Amsterdam Jun-13

Fertilizer forum organized in Copenhagen Sep-14

Fertilizer Bulletin published Jan-15

Fertilizer Knowledge Forum organized in Abidjan Apr-15

Fertilizer Bulletin published Jun-15

2015 annual report published May-16

Key Question Joint Activities Achievements

Enabling Environment:

How can the investment risks be reduced?

Risk-sharing facility (AFAP) Risk-sharing tested w Cargill-LDC and BC-Yara

Agrodealer professionalization (AFAP)
20 coops / agrodealers trained and coached on 

responsible fertilizer commercialization

Fertilizer Market Quick Scan
Fertilizer Market Quick Scan published end 

2015 (IFDC)

Knowledge Agenda:

What fertilizer should be promoted? Soil mapping (CNRA) Soil mapping available Industry has aligned 
on support for the 

implementation of a 
fundamental research 

agenda

Which farmers are ready / willing to adopt 
fertilizer?

Fertilizer Monitoring & Tests (CIRAD)
What is the business case for farmers, 

cooperatives, and companies to invest?

Training & Dissemination:

How can the knowledge transfer take place 
effectively and efficiently?

Harmonization of training manuals & 
development of accessible training tools

Harmonized GAP curriculum developed

Pilots on coaching approach
Four partners have prototyped coaching and 

are confident to further scale
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